

Prime Ministers Reconstruction Programme (Model Village)

- One village in each recognized CD Block was taken-up for development as a Model Village under the scheme.
- 62 Villages in Kashmir Division identified for development as model villages.
- Rs. 120.00 lacs was earmarked per village.
- Main objectives for development of Model Villages :-
 - *to minimize the Rural – Urban divide.*
 - *Check the migration of population.*
 - *Improve the quality of rural life.*
 - *Demonstration of latest technology.*
 - *Integrated development of area, based on local resources.*
 - *Optimum utilization of resources available under various schemes.*

Key activities taken-up under Model Villages:-

- ❖ **Rural Information Centers (RIC)**
- ❖ **Common Facility Centers (CFC)**
- ❖ **Children's Park**
- ❖ **Play Ground**
- ❖ **Shopping complex**
- ❖ **Lanes & drains**
- ❖ **Rural Roads**
- ❖ **Crossing / Culverts**
- ❖ **Entry Gates**
- ❖ **Solar Lights**
- ❖ **Other activities as per local needs**

**District-wise details under PMs reconstruction Programme
(Model Village) in respect of Kashmir Division**

S.No	District	No. of villages approved
1	Ganderbal	4
2	Budgam	8
3	Anantnag	7
4	Kulgam	3
5	Pulwama	5
6	Shopian	1
7	Baramulla	11
8	Bandipora	3
9	Kupwara	8
10	Leh	5
11	Kargil	7
	Total	62

**Block-wise details under PMs reconstruction Programme
(Model Village) in respect of Kashmir Division**

S.No	District	Block	Name of Model Village	Physical Status
1	Ganderbal	Ganderbal	Shallbugh	Completed
		Ganderbal	Khunpeth Harran	Completed
		Kangan	Nizampora	Completed
		Lar	Watlar	Completed
2	Budgam	Budgam	Mahwar	Completed
		Chadoora	Brehwar	Completed
		Khansahib	Parniwa	Completed
		Nagam	Darwan	Completed
		B. K. Pora	Pahloo	Completed
		Narbal	S. K. Pora	Completed
		Beeru	Aripanthan	Completed
		Khag	Hardisrush	Completed
3	Anantnag	K.Pora	Khayar	Completed
		Breng	Sagam	Completed
		Shahabad	Halsidar	Completed
		D.Pora	Khiram	Completed
		Achabal	Damhal	Completed
		Quimoh	Urnahal	Completed
		Shangus	Utersoo	Completed
4	Kulgam	Kulgam	Shurath	Completed
		D. H. Pora	Khul	Completed
		Devsar	Kilam	Completed
5	Pulwama	Tral	Shikargah	Completed
		Pampore	Konibal	Completed
		Kakapora	Ratnipora	Completed
		Pulwama	Murran	Completed
		Keller (Partly)	Bellow	Completed
6	Shopian	Shopian	Tulran	Completed

7	Baramulla	Baramulla	Kitchama	Completed	
		Wagoora	Kreeri	Completed	
		Tangmarg	Baderkote	Completed	
		Kunzer	Lalpora	Completed	
	Baramulla	Boniyar	Trikanjan	Completed	
		Uri	Kamalkote	Completed	
		Zaingeer	Dangerpora	Completed	
		-do-	Hygam	Completed	
		-do-	Hadipora	Completed	
		Sopore	Behrampora	Completed	
		Rohama	Palhallan	Completed	
	8	Bandipora	Bandipora	Garoor	Completed
			Hajin	Shahgund	Completed
			Tulail	Badugam	U/P
9	Kupwara	Kupwara	Drugmulla	Completed	
		Wavoora	Anwarabad	Completed	
		Trehgam	Gulgam	Completed	
		Kralpora	Panzgam	Completed	
		Ramhall	Dohama	Completed	
		Rajwar	Wadipora	Completed	
		Langate	Mungwalpora	Completed	
		Tangdhar	Hajinar	Completed	
10	Leh	Leh	Sankoo	Completed	
		Khaltsi	Alchi	Completed	
		Nobra	Sumoor	Completed	
		Nyoma	Korzok	Completed	
		Durbuk	Phobrang	Completed	
11	Kargil	Kargil	Choskore	Completed	
		Drass	Bhembet	Completed	
		Shargole	Pashkum	Completed	
		Shaker	Stanchy Khangral	Completed	
		TSG	Trespone	Completed	
		Taisura	Numsuru	Completed	
		Zanskar	Karsha	Completed	